Comprehensive Plan Periodic Review and Update Schedule November 2023

	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
	2022										2023												2024											
Public Engagement							*S*				*CA/BAS*					*CV*		*DH*					*Drafts*			*Pref Alt*				*Final*				

S- Scoping, CA/BAS- Critical Areas Best Available Science, CV- Climate Vulnerability Assessment, DH- Disparate Housing Impacts, Pref Alt – Preferred Alternative

	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Comprehensive Plan Updates																																		
Project Initiation							*S*																											
Draft Amendments																*CV*		*DH*					*Drafts*			*Pref. Alt*								
Refine Policies																														*Final*				
Community Plans																																		
Draft Regulations																																		
Environmental Impact Statement																																		
Scoping & Alts							*S*																											
Draft EIS																							*Drafts*			*Pref. Alt*								
Final EIS																																		*F*
Capital Facilities Plan																																		
Project Initiation							*S*																											
Plan Preparation																							*Drafts*			*Pref. Alt*								
Plan Refinements																																*Final*		
Critical Areas Review																																		
BAS Review							*S*				*CA/BAS*																							
Draft Regulations																							*Drafts*											
Refine Regulations																																*Final*		

All dates are tentative.