

Comprehensive Plan Periodic Review and Update Roadmap (March 2018)

Dates are tentative and subject to change.

	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D																					
	2022											2023											2024																																
<i>Public Engagement Periods (S* - Scoping)</i>							S*			CAO/ BAS													Drafts																																
Comprehensive Plan Updates																																																							
Project Initiation																																																							
Draft Amendments																																																							
Refine Amendments																																																							
Environmental Impact Statement																																																							
Scoping & Alternatives																																																							
Draft EIS																																																							
Final EIS																																																							
Capital Facilities Plan																																																							
Project Initiation																																																							
Plan Preparation																																																							
Plan Refinements																																																							
Critical Areas Review																																																							
BAS Review																																																							
Draft Regulations																																																							
Refine Regulations																																																							
Coordination <i>(see key to symbols below)</i>																																																							
Council	*			*	*		*	*			(*)	*	**			(*)	*		*			(*)	*		*	**	*	**	*																										
Planning Commission	*		*			*	*				**	(*)				(*)	*		*			(*)	*	**	*	**	*	**	*																										
2023 Comprehensive Plan Amendment Cycle																																																							
Notice & Application																																																							
Initiation & Review																																																							
Planning Commission																																																							
Review & Adoption																																																							

- + indicates full IDT briefing (all other IDT meetings will take place in smaller teams based on subject matter)
- ** indicates hearings
- (*) indicates an update or emerging issues briefing



Milestone Engagement Periods will be 30-60 days long.

Dates in italics are tentative, visit [PierceCountyWa.gov/CompPlan](https://www.piercecountywa.gov/CompPlan) to receive updates or monitor the project schedule.