

Comprehensive Plan Periodic Review and Update Roadmap August, 2022

	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D																	
	2022										2023										2024																														
<i>Public Engagement Periods (S*- Scoping)</i>							S*				CAO/ BAS												Drafts												Final Adoption																
Comprehensive Plan Updates																																																			
Project Initiation																																																			
Draft Amendments																																																			
Refine Amendments																																																			
Environmental Impact Statement																																																			
Scoping & Alternatives																																																			
Draft EIS																																																			
Final EIS																																																			
Capital Facilities Plan																																																			
Project Initiation																																																			
Plan Preparation																																																			
Plan Refinements																																																			
Critical Areas Review																																																			
BAS Review																																																			
Draft Regulations																																																			
Refine Regulations																																																			
Coordination <i>(see key to symbols below)</i>																																																			
IDT	+	*	*	+	*	*		+	*	+	+		*	+	*	*	+	*		+	*	*	+	*	*	+	*	+																							
Executive Team	*		*	*				*	*	*			*	*		*	*	*			*	*	*			*	*		*	*	*													*	*	*					
Council	*			*		*	*		*	*	*	*		*	**	*			*		*	*	*	*		*	*		*	*	*					*		*	*	*	*	*	*	*	*	*	*	*	*	*	*
Planning Commission		*			*	*	*		*	*			**	*		*			*		*	*	*	*		*	*		*	*	*					*	**	**	*	*	*	*	*	*	*	*	*	*	*	*	*
Trans. Adv. Comm.					*	*	*	*	*	*	*	*							*		*	*	*	*		*	*		*	*	*					*		*	*	*	*	*	*	*	*	*	*	*	*	*	*
2023 Comprehensive Plan Amendment Cycle																																																			
Notice & Application																																																			
Initiation & Review																																																			
Planning Commission																																																			
Review & Adoption																																																			

- + indicates full IDT briefing
- ** indicates hearings
- * indicates an update or meeting